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Subject: Progress Report Number 15 Date 1 June 1957 to 30 June 1957
Contract Number: ‘Task Order "A"
References:
1., On June 10 personnel from this office contacted Mr. Paul Synder aﬂ 50X1

Air Force Base, San Bernardino, Californmia. This visit was to obtain first-hand in-
formation regarding the B-26 Aircraft and, further, to obtain reference data to. assist
in the design of a leaflet dispenser to be used in this type aircraft.

2. TFrom the information and data obtained and after considerable time spent in basic
layout and analysis, it now appears that our original concept of ‘a dispenser configuration
will be somewhat altered. )

3. The dispenser unit we now anticipate will be shaped somewhat along the lines of the .
Ferry tanks, utilized by this particular aircraft for long hauls. Suspension will also
utilize the ferry tank quick disconnect tie-bolts which will serve our basic requirements
quite adequately.

4., The configuration will be no greater in height than the unit previously built and
3 »| tested, This means that the special leaflet loading device, described in previous reports,
1;4?/ will not be & requirement.

P

-5, The displacement or capacity is ant1c1pated to be 60% of the leaflet dispenser to:.be built
under Task "G". H\

6. The electrical system will feature relays and power box assembly~mounted at the forward
end of the unit.

The roller drive will utilize existing components to a large degree. Two motors will
be used to serve ome typical cell (36 inches long). The motor loading in this arrange-
ment will be 25% less than prévious}qvgkyerienced.
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7. A miethod of sway-bracing has been considered. Layouts have been made and streéss.
analysis is underway. An overlodd factor of 6 G's has been decided to be adequate
for forward and downward complements. Sidewise factor is considered at 2 G's.

8. The hoisting problem has been considered at some length. After reviewing the
aircraftﬁhoisting\arrangement for the héaviérﬂbombs_and.torpedos. A tentative design
is now being considered utilizing the hoist assembly Part #5122277 with a cross-pilley
suspension.

9. It is anticipated that the design of a dispenser for the B-26 Aircraft can be
finalized during the next thirty days which will permit the preparation of. deta11
drawings for fabricatlon shortly thereafter.

10, We trust the foregoing meets with your approval and invite inquifies.thereto.

Sincerely,

50X1

JRD:es

Encloéure: "Financial Data
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FINANCIAL DATA:

TOTAL ESTIMATED COST

( TOTAL ALLOWABLE COST AUTHORIZED ( EXCLUSIVE OF FEE) §$ 17_41.,128..50

A ( TOTAL COSTS EXPENDED OR COMMITTED TO END
OF ( 31 May 1957 ) . : $_122,344.53

( TOTAL COSTS EXPENDED OR COMMITTED DURING '
PRESENT PERIOD ( 30 June 1957 ) $ 1,102.68

( TOTAL COSTS EXPENDED OR COMMITTED TO END OF PRESENT
PERIOD) o $_123,447.21

( TOTAL UNCOMMITTED BALANCE OF AUTHORIZED FUNDS
AVAILABLE AT END OF PRESENT REPORT ' : $_17.681.29
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